
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0051

10/13/2016

Contract Location: Time Allowed:

0.987 MILE OF WIDENING AND RECONSTRUCTION ON WHITTLESEY RD (

 

Contractor:

MCMATH-TURNER CONSTRUCTION COMPANY Date Let:

P. O. BOX 38 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COLUMBUS GA 31902-0038 Date Work Began:

Phone: (706)687-0303 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

04/20/2012

05/04/2012

06/21/2012

07/03/2012

08/03/2012

00/00/0000

00/00/0000

1521 Days

08/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 02   

Elapsed Calender Days:

Percent Time: 101.97

1551 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$10,075,407.53

$8,961,844.29

$3,120,880.00

69.14%

Counties:

Muscogee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

351010-.01000 $10,075,407.53 $8,961,844.29 $3,120,880.00 69.02% $76,668.22

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0051

10/13/2016

Project Number: 351010-.01000 WHITTLESEY RD & US 27/SR 1 - 0.987 MI RECNST

 

STP00-8060-00(002)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,572,581.97 $5,494,135.39 $78,446.58

Non-Participating $1,393,145.76 $1,373,534.12 $19,611.64

Total Earnings $6,965,727.73 $6,867,669.51 $98,058.22

Stockpiled Materials $10,189.80 $10,189.80 $0.00

Gross Earnings $6,975,917.53 $6,877,859.31 $98,058.22

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($21,390.00)

Total: $6,954,527.53 $6,877,859.31

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$76,668.22

($21,390.00)$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0051

10/13/2016

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  36,833.000 41,969.200

 15.850 .000

 

 

41,969.200 $.00 $665,211.82

0045 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  15,345.000 7,783.190

TL & H LIME 58.080 22.040

 

 

7,805.230 $1,280.08 $453,327.76

0050 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  9,285.000 8,704.352

L & H LIME 59.878 126.520

 

 

8,830.872 $7,575.76 $528,774.95

0060 413-1000     BITUM TACK COAT GL  7,259.000 6,713.000

 3.030 86.000

 

 

6,799.000 $260.58 $20,600.97

0070 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  320.000 882.014

 38.780 .000

 

 

882.014 $.00 $34,204.50

0080 441-0740     CONCRETE MEDIAN, 4 IN SY  554.000 782.658

 22.650 .000

 

 

782.658 $.00 $17,727.20

0085 441-0754     CONCRETE MEDIAN, 7 1/2 IN SY  1,973.000 894.496

 36.900 123.945

 

 

1,018.441 $4,573.57 $37,580.47

0090 441-4030     CONC VALLEY GUTTER, 8 IN SY  155.000 193.813

 37.850 .000

 

 

193.813 $.00 $7,335.82

0120 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  73.000 134.796

 155.000 .000

 

 

134.796 $.00 $20,893.38



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0051

10/13/2016

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0125 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  500.000 1,200.000

 35.000 .000

 

 

1,200.000 $.00 $42,000.00

0135 624-0400     SOUND BARRIER, TYPE- SF  1,089.000 1,440.000

 60.850 .000

C

 

1,440.000 $.00 $87,624.00

0150 641-1100     GUARDRAIL, TP T LF  21.000 42.000

 66.000 .000

 

 

42.000 $.00 $2,772.00

0155 641-1200     GUARDRAIL, TP W LF  636.000 636.250

 18.500 .000

 

 

636.250 $.00 $11,770.63

Category Amount: $13,689.99 $1,929,823.50

Category Number: 0020 DRAINAGE

0180 207-0203     FOUND BKFILL MATL, TP II CY  271.000 606.134

 45.000 6.150

 

 

612.284 $276.75 $27,552.78

0200 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  7,520.000 7,320.430

 22.150 242.000

 

 

7,562.430 $5,360.30 $167,507.82

0252 573-2006     UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF  119.000 1,438.000

 20.000 .000

 

 

1,438.000 $.00 $28,760.00

0253 576-1006     SLOPE DRAIN PIPE, 6 IN LF  35.000 262.000

 12.000 .000

 

 

262.000 $.00 $3,144.00



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0051

10/13/2016

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0265 668-1100     CATCH BASIN, GP 1 EA  100.000 95.750

 1808.000 2.750

 

 

98.500 $4,972.00 $178,088.00

0270 668-1110     CATCH BASIN, GP 1, ADDL DEPTH LF  96.000 35.700

 156.000 9.970

 

 

45.670 $1,555.32 $7,124.52

0315 668-5000     JUNCTION BOX EA  2.000 6.500

 1269.000 .000

 

 

6.500 $.00 $8,248.50

Category Amount: $12,164.37 $420,425.62

Category Number: 0030 TRAFFIC SIGNING, MARKING & SIGNALS

0330 615-1200     DIRECTIONAL BORE - LF  3,700.000 .000

 10.000 3,575.000

3 IN

 

3,575.000 $35,750.00 $35,750.00

0490 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  4,510.000 .000

 1.450 3,575.000

 

 

3,575.000 $5,183.75 $5,183.75

Category Amount: $40,933.75 $40,933.75

Category Number: 0040 TEMPORARY EROSION CONTROL

0535 163-0232     TEMPORARY GRASSING AC  4.000 8.629

 1400.000 .000

 

 

8.629 $.00 $12,080.60

0560 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  36.000 38.750

/SAND BAGS 200.000 .000

 

 

38.750 $.00 $7,750.00

0570 163-0542     CONSTRUCT AND REMOVE STONE FILTER RINGEA  5.000 9.750

 350.000 .000

 

 

9.750 $.00 $3,412.50



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0051

10/13/2016

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0575 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  147.000 96.250

 200.000 1.000

 

 

97.250 $200.00 $19,450.00

0590 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  360.000 444.000

 5.000 .000

 

 

444.000 $.00 $2,220.00

0600 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  23.000 53.000

 100.000 .000

 

 

53.000 $.00 $5,300.00

0610 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  147.000 175.000

 75.000 .000

 

 

175.000 $.00 $13,125.00

0615 165-0111     MAINTENANCE OF STONE FILTER RING EA  5.000 41.000

 25.000 .000

 

 

41.000 $.00 $1,025.00

0620 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 8.000

 200.000 .000

 

 

8.000 $.00 $1,600.00

0625 167-1500     WATER QUALITY INSPECTIONS MO  34.000 50.000

 900.000 .000

 

 

50.000 $.00 $45,000.00

0630 171-0010     TEMPORARY SILT FENCE, TYPE A LF  20,674.000 20,473.000

 2.000 401.000

 

 

20,874.000 $802.00 $41,748.00

Category Amount: $1,002.00 $152,711.10



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0051

10/13/2016

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 PERMANENT EROSION CONTROL

0640 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  14.000 312.596

 25.850 .000

 

 

312.596 $.00 $8,080.61

0645 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  423.000 513.840

 40.000 .000

 

 

513.840 $.00 $20,553.60

0650 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  28.000 151.937

 40.000 .000

 

 

151.937 $.00 $6,077.48

0683 710-9000     PERMANENT SOIL REINFORCING MAT SY  130.000 454.406

 6.000 .000

 

 

454.406 $.00 $2,726.44

Category Amount: $0.00 $37,438.13

Category Number: 0060 RETAINING WALLS

0695 500-3107     CLASS A CONCRETE, RETAINING WALL CY  440.000 373.991

 490.000 66.000

 

 

439.991 $32,340.00 $215,595.59

0720 515-2020     GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF  2,010.000 2,211.070

 48.500 .000

 

 

2,211.070 $.00 $107,236.90

0725 530-0105     WATERPROOFING SY  46.000 51.001

 1.000 .000

 

 

51.001 $.00 $51.00

0730 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  697.000 794.796

 45.900 .000

14

 

794.796 $.00 $36,481.14

Category Amount: $32,340.00 $359,364.63



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0051

10/13/2016

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

26  210-0250     UNDERCUT EXCAVATION CY  .000 .000

 5.000 .000

spec item undercut $5.00 per cu. yd. up to 750 cu yd

                                                            

.000 $.00 $0.00

27  210-0250     UNDERCUT EXCAVATION CY  .000 750.000

 7.500 .000

undercut excavation

                                                            

750.000 $.00 $5,625.00

Category Amount: $0.00 $5,625.00

Category Number: 0070 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -195,934.820

 1.000 -2,071.890

(IN# 1)

                                                            

-198,006.710 $-2,071.89 ($198,006.71)

Category Amount: $-2,071.89 $-198,006.71

Project Total Amount: $98,058.22 $6,965,727.73


